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Use of Montana Highway Bridge Structures by Bats (MDT Project #8159):  
a Quarterly Report (30 April 2004) 

 
submitted by: 

Paul Hendricks 
Montana Natural Heritage Program 

P.O. Box 201800 
1515 East Sixth Avenue 
Helena, MT 59620-1800 

 
The work conducted between 1 January and 31 March 2004 under this contract was devoted to 
the analysis of on-site data, map production, cover type GIS analyses, and report production and 
revision.  Expenses charged to the project during this past quarter ($10,789.35) were applied to 
salaries and benefits, travel, communications, and overhead.  
 
A breakdown of expenses follows, showing the total expenses in each category to date 
(“Previously billed”), and expenses charged this quarter, between 1 January and 31 March 2004 
(“Billable amount this period”). 
 
BUDGET 
 
 Budget Balance 

available 
Total 

Expended: 
as of 

03/31/04 

Previously 
billed 

Billable 
amount this 

period 

Salaries 21,885.00 3,081.03 18,803.97 12,807.17 5,996.80
Benefits 13,992.00 7,056.74 6,935.26 4,626.50 2,308.76
Sub-total 35,877.00 10,137.77 25,739.23 17,433.67 8,305.56
   
Travel 3,827.00 (782.36) 4,609.36 3,981.75 627.61
Supplies 4,576.00 1,619.55 2,956.45 2,798.45 158.00
Contractual 300.00 300.00 --- --- ---
Training 1,326.00 1,326.00 --- --- ---
Communications 60.00 (325.74) 385.74 385.74 ---
Printing 400.00 400.00 --- --- ---
Other 200.00 (10.00) 210.00 --- 210.00
Subtotal 10,689.00 2,527.45 8,161.55 7,165.94 995.61
   
Total Direct 46,566.00 12,665.22 33,900.78 24,599.61 9,301.17
Indirect Costs 7,451.00 2,026.88 5,424.12 3,935.94 1,488.18
   
Total 
Reportable 

54,017.00 14,692.10 39,324.90 28,535.55 
 

10,789.35
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Accomplishments: This quarter was devoted to production and revision of the draft final report.  
A one-year extension to the project was requested in order to use remaining unspent project 
funds for additional monitoring of the day-roosts discovered in 2003.    
 
Summary:  Site Selection (Task 1), and Field Surveys (Task 2) are each 100% completed 
(according to terms of the original contract) and used 35.5% of the total project budget.  Data 
Entry (Task 3) and Analysis (Task 4) are 100% completed.  Preparation/Review of the draft final 
report (Task 5) was initiated and 100% completed; Tasks 4-5 used in this quarter 20.0% of the 
total budget.  All tasks were completed as originally planned and within budget.    
      
 


